Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	149968
Project Name	News-App()
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	News Categories	USN-1	As a user, I can read the news based on the category.	20	High	Tousif
Sprint-2	Default News USN-2		As a user, I can see the trendy news at the default page .	20	High	Tousif
Sprint-3	News Browsing	USN-3	As a user, I can read the complete article with courtesy.	20	High	Tousif
Sprint-4	Subscription	USN-4	As a user, I can Subscribe to the news letter.	20	High	Tousif

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	1 Mar 2025	2 Mar 2025	20	2 Mar 2025
Sprint-2	20	6 Days	3 Mar 2025	4 Mar 2025	20	4 Mar 2025
Sprint-3	20	6 Days	5 Mar 2025	6 Mar 2025	20	6 Mar 2025
Sprint-4	20	6 Days	7 Mar 2025	8 Apr 2025	20	8 Apr 2025